

~~SECRET~~

UNITED STATES GOVERNMENT

# Memorandum

TO : The Files: Contract 7277/100,664-66WR

TAP 66-015  
DATE: 9 May 1966

FROM : Mr. [REDACTED] 25X1A9a

SUBJECT: Inspection Report No. 1 - FINAL - "4-COIN" Study with [REDACTED] 25X1A5a1  
[REDACTED] 25X1A5a1

1. Project Description:

This effort is to study the vulnerability of a specific communications system to a particular hostile countermeasures threat.

2. Contractual Information:

- a. Basic Task: \$4,879.00
- b. Request for Procurement Action: 11 March 1966
- c. Initiation Date: 1 April 1966
- d. Completion Date: 1 July 1966
- e. Deliverable Items: Final Report, 5 copies

3. Date of Telecon: 4 May 1966

4. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

[REDACTED] 25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~SECRET~~

TAP 66-015

SUBJECT: Inspection Report No. 1 - FINAL - "4-COIN" Study with [REDACTED]  
25X1A5a1 [REDACTED]

25X1A5a1

7. Project Status:

The final report has been received and it is satisfactory. It is, therefore, requested that this contract be closed.

[REDACTED]  
25X1A9a

Distribution:

TAP Subject File  
OL/PD/PCB/CAS  
R&D Lab  
OC-OS  
ESB  
Monthly (3)  
TAP Chrono

25X1A9a OC-E/TAP/[REDACTED]k/bjp

(9 May 1966)

~~SECRET~~

